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10 Industrial Highway, Mailstop 82 
Lester, Pennsylvania 19 113-2090 

Reference: Contract No. N62472-90-D-1298, Navy (CLEAN), Derecktor Shipyard, 
Newport, Rhode Island, Contract Task Order No. 0173 

Subject: Minutes from Progress Meeting Held January 18, 1995 

Dear Ms. Carlson : 

Attached are minutes from the progress meeting which was held at NETC Newport on January 18, 
The following items were discussed: - 

the format for a Draft Final Off Shore RI and Ecological Risk Assessment Work Plan, 

the format for three field Sampling Plans: Off-Shore sampling at Derecktor Shipyard, 
Off-Shore sampling at McAllister Point, and Off-Shore sampling at The Old Fire 
Fighter Training Area, 

the schedule for the delivery of the Draft Final Off Shore Work Plan with the three 
field sampling plans included, 

the scope of CT0 173 as it pertains to the Draft Final Work Plan and requested Field 
Sampling Plans, 

proposed changes to the Draft On-Shore SASE Work Plan for Derecktor Shipyard, 
and 

the schedule for the delivery of the Draft On-Shore SASE Work Plan for Derecktor 
Shipyard. 
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Ms. Deborah Carlson 
Naval Facilities Engineering Command 
January 20, 1995 - Page 2 

If you have any questions regarding these minutes, please do not hesitate to contact me. 

Very truly yours, 

sIis?!#&-Y 
Stephen S. Parker 
Project Manager 
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Enclosure 

cc: B. Wheeler, NETC Newport (w/enc.I 
J. Quinn, URI GSO (wlenc.1 
J. Trepanowski/M. Turco, HNUS (wlenc.) 
File m-3.2 (w/ enc.) 
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NOTES OF JANUARY 18, 1995 MEETING 
CT0 173, DERECKTOR SHIPYARD 

AS RECORDED BY STEPHEN S. PARKER, HALLIBURTON NUS CORPORATION 

CT0 173: Work Plans 

0900 - Building 1, Naval Education and Training Center, Newport Rhode Island 

Present: 

S. Parker, HNUS 
J. Quinn, URI GSO 
G. Tracy, SAIC 
D. Carlson, NAVFAC 
B. Wheeler, NETC 

0900 - Convened and began discussions regarding the Off Shore Work Plans. 

a Deb Carlson presented a schedule of milestones for this CTO. This schedule specifies 
the publication of a Draft Final and a Final Work Plan for Off-Shore Investigations. This 
schedule also specifies that the Draft Final Off Shore Work Plan is due to the regulators 
February 19, 1995 (extended to February 21 because that date falls on a long 
weekend), and the Final Off Shore Work Plan is due to the regulators on April 20, 
1995. 

0 There was some general discussion regarding the scope of work under CT0 173: 

It was clarified that the CT0 was originally prepared to perform an Off Shore RI and 
Eco Risk Work Plan and field sampling plan for Derecktor Shipyard. A second Field 
Sampling Plan for McAllister Point Landfill was added prior to submission of the final 
Implementation Plan. URI did not request additional funds to provide a Field Sampling 
Plan for McAllister Point under this CTO. 

Therefore,. HNUS shall modify the subcontract with URI to include preparation of Field 
Sampling Plans for McAllister Point, and the Old Fire Fighter Training Area. D. Carlson 
will request a change in scope for the preparation of the Field Sampling Plan for the Old 
Fire Fighter Training Area. 

l Although these Field Sampling Plans are currently out of scope, URIGSO made a 
preliminary judgement that they could produce them with the Draft Final Off Shore 
Work Plan. However, there will be an impact to the project cost which will have to be 
addressed immediately. 

0 There was some discussion regarding an “acceptable format” for the Draft Final Off- 
Shore Work Plan. It was immediately agreed that the format used for the Draft was 
not well-received by the regulators, and other formats were discussed. A general 
outline was suggested that is typically used for CLEAN Work Plans under other CTOs. 
That outline was expanded to encompass the general categories of the Off-Shore Work 
Plan. 
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l Some of the elements of the proposed outline were discussed at length and the version 
which was tentatively agreed to is attached to these minutes. 

l The schedule for the completion of the Draft Final Work Plan was discussed. The 
following milestones were tentatively agreed to: 

1. 
2. 
3. 

January 23: Internal URI & SAlC Scoping Meeting 
January 25 or 26: Progress Meeting with HNUS, URI, & SAIC 
Between January 30 and February 3: Progress Meeting with the Navy, 
HNUS, URI & SAIC. 

4. February 6: URI to begin providing HNUS major sections for review. 
5. February 15: URI to Provide Final products to HNUS for Publication. 
6. Delivery to regulators on or before 1O:OO AM February 21, 1995. 

The Work Plan will be provided in a three ring binder such that other field sampling 
plans could be added as they are prepared. 

The Off Shore Meeting was adjourned at 1330 hours. 

1400 - Reconvened, began discussions regarding On-Shore SASE Work Plan for Derecktor Shipyard. 

Present: 

S. Parker, HNUS 
D. Carlson, NAVFAC 
6. Wheeler, NETC 

0 TRC has recently completed an Environmental Assessment for the Building 42 Area at 
Derecktor Shipyard, This assessment includes groundwater flow information, chemical 
analysis of sandblast grit and evaluation of Qeologic conditions. Since this assessment 
partially covers the work which was scoped for the SASE work plan, the existing 
version of that work plan now needs to be revised to incorporate this information. 

The usability of the TRC data collected during the assessment at Building 42 was 
discussed. The chemical data collected constitutes Level C data quality defined by 
NEESA guidelines. The SASE work plan specifies Level D data quality defined by 
NEESA guidelines. Level D was specified such that the data could be used in a Public 
Health Risk Assessment if one was required at a later time. 

It was agreed that the TRC data could be used for informational purposes, but 
confirmatory sample collection under the SASE would be appropriate to substantiate 
TRC’s findings. 

0 The NETC Newport has completed a surface cleaning at the Derecktor Shipyard which 
included some of the tasks which are included in the present version of the SASE Work 
Plan. These tasks shall be removed from the Draft SASE Work Plan. 

l In addition, the Draft SASE Work Plan was prepared to present a phased approach to 
the field work so that tasks could be executed as funds were made available by 
NAVFAC. Funding is no longer an issue, and the phasing of the field work shall not be 
stated. 
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l Therefore, the Draft SASE Work Plan was reviewed by the meeting attendees, and 
changed to accommodate these recent developments. Suggested changes were 
documented on the copies of the work plan provided. 

l A short discussion was held regarding the schedule for the SASE Work Plan. D. 
Carlson requested that the Draft Work Plan be submitted February 15, 1995. This date 
was agreed to based on the scope changes discussed at this meeting. 

This session was adjourned at 1730 hours. Additional edits from D. Carlson are expected on Sections 
3 and 4 of the SASE Work Plan. 
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